

STATEMENT OF WORK

SOW NO. 001 — AI ANALYTICS DASHBOARD DEVELOPMENT

Illustrative Draft for Legal Portfolio Purposes

Effective Date: 24 September 2026

This Statement of Work ("SOW") is entered into pursuant to the **Master Services Agreement ("MSA")** between:

MEDINOVA TECHNOLOGIES PRIVATE LIMITED, a company incorporated under the Companies Act, 2013, having its registered office at Bengaluru, Karnataka, India ("**Client**");

and

SECUREBRIDGE ANALYTICS PRIVATE LIMITED, a company incorporated under the Companies Act, 2013, having its registered office at Hyderabad, Telangana, India ("**Service Provider**").

This SOW forms part of and is governed by the MSA. Capitalised terms not defined in this SOW shall have the meanings given to them in the MSA.

1. PROJECT OVERVIEW

The Client wishes to engage the Service Provider to design, develop, test and deploy an **AI-enabled operational analytics dashboard** for use with the Client's hospital-management software platform.

The purpose of the project is to provide authorised users with dashboards and analytical insights relating to operational metrics, inventory trends, appointment activity and other agreed business indicators.

The project shall be delivered in accordance with the scope, milestones, Deliverables and acceptance criteria set out in this SOW.

2. PROJECT OBJECTIVES

The objectives of the project are to:

1. develop a secure web-based analytics dashboard;
2. integrate the dashboard with Client-approved data sources;
3. provide visual reporting of agreed operational metrics;
4. implement role-based access controls;
5. develop agreed analytical and reporting functionality;
6. provide technical and user documentation; and

7. deploy the completed solution into the Client's designated environment.
-

3. SCOPE OF SERVICES

The Service Provider shall perform the following Services.

3.1 Requirements Analysis

The Service Provider shall:

- conduct requirements-gathering meetings;
- review existing technical documentation;
- identify functional requirements;
- document data requirements;
- identify system dependencies;
- prepare a requirements specification; and
- obtain Client approval of the requirements baseline.

3.2 Technical Architecture

The Service Provider shall prepare:

- solution architecture;
- data-flow documentation;
- integration architecture;
- security architecture;
- API requirements; and
- deployment architecture.

3.3 UI/UX Design

The Service Provider shall develop:

- dashboard wireframes;
- user-interface designs;
- navigation structure;
- reporting layouts; and
- responsive interface designs.

The Client shall review and approve the proposed designs before development proceeds to the relevant stage.

3.4 Software Development

The Service Provider shall develop the agreed functionality, including:

- dashboard interface;
- data visualisation;
- reporting functionality;
- user authentication;
- role-based access controls;
- agreed analytics features;

- API integration; and
- administrative functionality.

3.5 Testing

The Service Provider shall conduct:

- unit testing;
- integration testing;
- functional testing;
- security testing;
- performance testing; and
- user acceptance testing support.

3.6 Deployment

The Service Provider shall:

- configure the production environment;
- deploy the approved application;
- perform deployment verification;
- provide deployment documentation; and
- provide reasonable post-deployment support.

4. DELIVERABLES

The Service Provider shall deliver the following:

No.	Deliverable	Description
1	Requirements Specification	Approved functional and technical requirements
2	Solution Architecture	Technical architecture and data-flow documentation
3	UI/UX Prototype	Approved dashboard design
4	Developed Dashboard	Functional analytics dashboard
5	API Integration	Integration with agreed Client systems

6	Security Configuration	Authentication and access-control configuration
7	Test Report	Summary of testing and identified defects
8	User Documentation	User guide and operating instructions
9	Technical Documentation	Deployment and technical documentation
10	Production Deployment	Deployment into the agreed environment

5. OUT OF SCOPE

Unless expressly added through a Change Order, the following are outside the scope:

- development of unrelated software applications;
- migration of historical data beyond the agreed dataset;
- third-party software licence fees;
- hardware procurement;
- major modifications to Client's existing software;
- development of mobile applications;
- custom integrations not identified in this SOW;
- 24/7 technical support; and
- new functionality requested after requirements approval.

Out-of-scope services may be provided subject to a mutually approved Change Order.

6. PROJECT TIMELINE

The estimated project duration shall be **12 weeks** from the Project Commencement Date.

Phase	Activity	Target
Phase 1	Requirements & discovery	Weeks 1–2

Phase 2	Architecture	Week 3
Phase 3	UI/UX design	Week 4
Phase 4	Development	Weeks 5–8
Phase 5	Integration	Weeks 8–9
Phase 6	Testing	Weeks 10–11
Phase 7	Deployment	Week 12

The timeline shall be subject to timely completion of Client dependencies.

7. MILESTONES

Milestone	Deliverable	Target
M1	Requirements approved	End of Week 2
M2	Architecture approved	End of Week 3
M3	UI/UX prototype approved	End of Week 4
M4	Development completed	End of Week 8
M5	Testing completed	End of Week 11

The Parties may modify milestone dates through written agreement where project dependencies or approved scope changes require adjustment.

8. CLIENT RESPONSIBILITIES

The Client shall:

- a. appoint a project manager;
- b. provide timely access to relevant systems and documentation;
- c. provide approved datasets and API credentials where required;
- d. provide reasonably necessary technical information;
- e. provide timely feedback on Deliverables;
- f. make authorised personnel available for requirements and testing discussions; and
- g. provide approvals within the agreed review periods.

The Service Provider shall not be responsible for delays caused directly by the Client's failure to perform a material dependency.

9. SERVICE PROVIDER RESPONSIBILITIES

The Service Provider shall:

- allocate suitably qualified personnel;
 - manage project activities;
 - maintain project documentation;
 - provide regular status updates;
 - identify material project risks;
 - comply with applicable security requirements;
 - maintain version control and development records;
 - conduct agreed testing; and
 - promptly notify the Client of material delays or issues.
-

10. ACCEPTANCE CRITERIA

A Deliverable shall be considered acceptable when it materially conforms to the requirements and specifications approved by the Client.

The Client shall have **10 business days** following delivery to review a Deliverable.

The Client may reject a Deliverable by providing written notice identifying specific material deficiencies against the agreed acceptance criteria.

The Service Provider shall correct valid deficiencies and resubmit the Deliverable within a reasonable period.

Acceptance shall be based on:

- functional requirements;
- agreed technical specifications;
- agreed UI/UX requirements;
- integration requirements;
- applicable security requirements; and
- agreed performance criteria.

Minor defects that do not materially affect the intended functionality shall not constitute grounds for rejection.

11. USER ACCEPTANCE TESTING

The Client shall conduct User Acceptance Testing ("UAT") following completion of the development and integration phase.

The Service Provider shall provide reasonable support during UAT.

The Client shall provide the Service Provider with a consolidated list of material defects identified during UAT.

The Parties shall classify defects as follows:

Classification	Description
Critical	Prevents core system operation
High	Material functionality unavailable
Medium	Functionality impaired but workaround exists

Low

Minor issue with limited operational impact

Critical and High defects affecting agreed acceptance criteria shall be resolved before final acceptance unless otherwise agreed in writing.

12. CHANGE CONTROL

Either Party may request a change to the scope of this SOW.

A Change Request shall identify, where applicable:

- proposed change;
- reason for change;
- impact on Deliverables;
- impact on timeline;
- impact on fees;
- resource requirements; and
- technical implications.

No material change shall be implemented until approved in writing by authorised representatives of both Parties.

13. PROJECT FEES

The total project fee shall be:

INR 12,00,000 (Indian Rupees Twelve Lakh only), plus applicable taxes.

The fee includes the Services expressly identified in this SOW.

Any third-party licence, infrastructure or other external cost shall require prior Client approval unless expressly included in the project fee.

14. PAYMENT SCHEDULE

The project fee shall be payable as follows:

Milestone	Percentage	Amount
-----------	------------	--------

Project commencement	20%	INR 2,40,000
UI/UX approval	20%	INR 2,40,000
Development completion	30%	INR 3,60,000
UAT completion	15%	INR 1,80,000
Final deployment & acceptance	15%	INR 1,80,000
Total	100%	INR 12,00,000

Applicable taxes shall be charged separately.

15. SUPPORT AND MAINTENANCE

The Service Provider shall provide **90 days of post-deployment corrective support** beginning on the production deployment date.

Corrective support shall cover defects attributable to the Deliverables and identified in accordance with the agreed specifications.

The following shall not constitute corrective support:

- new features;
- changes to business requirements;
- third-party system failures;
- Client modifications;
- misuse of the system; or
- changes in the Client's environment outside the agreed configuration.

Additional support may be provided under a separate support agreement or Change Order.

16. SERVICE LEVELS

For support requests covered by the Services:

Severity	Initial Response	Target Resolution/Workaround
Critical	2 hours	8 hours
High	4 hours	1 business day
Medium	1 business day	3 business days
Low	2 business days	5 business days

Resolution times may depend on the nature of the issue, third-party dependencies and Client cooperation.

17. INTELLECTUAL PROPERTY

Ownership and licensing of Deliverables shall be governed by the MSA.

Unless otherwise specified in writing, the Service Provider shall retain ownership of its pre-existing tools, frameworks, libraries, methodologies and reusable components.

The Client shall receive the rights expressly granted under the MSA upon payment of applicable fees.

18. CONFIDENTIALITY

The Parties shall comply with the confidentiality obligations contained in the MSA.

The Service Provider shall ensure that project personnel with access to Client information are subject to appropriate confidentiality obligations.

19. DATA PROTECTION AND SECURITY

The Service Provider shall process Client Data solely for purposes of performing the Services.

The Service Provider shall maintain reasonable security controls appropriate to the nature of the Client Data.

The Service Provider shall not:

- sell Client Data;
- use Client Data for unrelated commercial purposes;
- disclose Client Data without authorisation; or
- use Client Data to train an unrelated third-party AI system without the Client's prior written approval.

Any material security incident affecting Client Data shall be reported to the Client without undue delay.

20. PROJECT GOVERNANCE

The Parties shall designate project representatives.

Client Project Manager

Name: _____

Email: _____

Service Provider Project Manager

Name: _____

Email: _____

The project managers shall conduct periodic status meetings covering:

- project progress;
 - milestones;
 - risks;
 - issues;
 - dependencies;
 - changes; and
 - upcoming activities.
-

21. PROJECT REPORTING

The Service Provider shall provide periodic project status reports containing, as appropriate:

- completed activities;
- upcoming activities;
- milestone status;
- open issues;
- identified risks;
- resource status;
- change requests; and
- matters requiring Client decisions.

22. ASSUMPTIONS AND DEPENDENCIES

This SOW is based on the following assumptions:

1. Client systems identified for integration will remain reasonably available.
2. Required API access will be provided on time.
3. Client-approved datasets will be supplied in the agreed format.
4. Client feedback will be provided within agreed review periods.
5. No material changes will be made to underlying systems during development without notification.
6. Required third-party licences will be obtained by the responsible Party.
7. The project will be performed remotely unless otherwise agreed.

Material changes to these assumptions may result in a Change Request.

23. THIRD-PARTY SERVICES

Where the project requires third-party software, APIs, hosting or other services, the Parties shall identify the relevant third-party dependencies.

The Service Provider shall not be responsible for failures caused exclusively by third-party services outside its reasonable control, provided that it uses reasonable efforts to identify and mitigate the resulting impact.

24. SECURITY REQUIREMENTS

The Service Provider shall implement reasonable security controls including, where applicable:

- role-based access controls;
- secure authentication;
- encryption of sensitive data in transit;
- appropriate access logging;
- secure development practices;
- vulnerability remediation; and
- controlled access to production environments.

Production access shall be limited to authorised personnel with a legitimate business requirement.

25. PROJECT RISKS

The Parties acknowledge the following potential risks:

Risk	Potential Impact	Mitigation
Delay in API access	Development delay	Early access confirmation
Poor-quality data	Incorrect analytics	Data validation
Scope expansion	Cost/timeline increase	Change control
Third-party API failure	Integration disruption	Alternative integration plan
Delayed Client feedback	Milestone delay	Defined review periods
Security vulnerability	Operational risk	Security testing

The Parties shall review material project risks during project-status meetings.

26. TERMINATION OF SOW

Either Party may request termination of this SOW in accordance with the MSA.

If this SOW is terminated:

- the Service Provider shall cease affected work;
- the Client shall pay undisputed amounts due for Services properly performed;
- completed and paid-for Deliverables shall be provided to the Client;
- each Party shall return or delete Confidential Information as required; and
- transition obligations shall be handled in accordance with the MSA.

27. ORDER OF PRECEDENCE

In the event of inconsistency:

1. a written amendment expressly modifying this SOW;
2. this SOW;
3. the MSA; and

4. other project documentation

shall apply in that order, unless the relevant document expressly provides otherwise.

28. ENTIRE SOW

This SOW, together with the MSA and documents expressly incorporated into it, constitutes the complete understanding of the Parties regarding the Project.

Any modification shall be documented in writing and approved by authorised representatives.

29. SIGNATURES

By signing below, the Parties confirm that they have reviewed and agreed to the scope, Deliverables, commercial terms and obligations contained in this SOW.

FOR MEDINOVA TECHNOLOGIES PRIVATE LIMITED

Name: _____

Designation: _____

Signature: _____

Date: _____

FOR SECUREBRIDGE ANALYTICS PRIVATE LIMITED

Name: _____

Designation: _____

Signature: _____

Date: _____
